
# CP5047 - ICT Project 2

Cycle Report



**Brisbane** Campus

# Maggie Maylin Hypnotherapy & Clinical Website

**Team 07:** 

Srinath Mupparsi Ravindernath

Keshav Ishwar Bodhanapu

Karthik Nekkarganti

# **Table of Contents**

Executive Summary	3
Project Description	3
Team Members work Allocation	3
Beta Release	4
User Stories	5
Burn Down Chart	10
Velocity Chart	10
Client Agreement for Beta and Final Release	11
Final Release	16
Infrastructure Used	16
MAMP	17
Database Tables	19
Configuration Management / Version Control	19
Signing for New Member	20
Project Management	21
Final Release Prototypes	22

# **Executive Summary**

This report consist of documentation of project from phase 1 of Development of Maggie Maylin website. This gives you a brief overview of beta release and changes proposed for final release.

The report will guide you through Individual contribution ,user stories of beta release, screen shots of live website, burn down chart, velocity chart. This will elaborate current status of the project and will conclude with proposed final release solutions and final prototype.

# **Project Description**

The project is about developing a website for hypnotherapy clinic. Maggie Maylin clinical hypnotherapy & counselling, is a self-owned business. The primary goal of this business is to offer hypnotherapy counselling sessions for people. Hypnotherapy can be effective in managing areas to do with anxiety, stress, depression, trauma, smoking, weight loss, alcohol, performance, pain, gambling. The best way to ensure these habits, responses and forms of self-medication are dealt with effectively is to manage the drivers behind them. Hypnotherapy is about life change.

#### Team Members work Allocation

Karthik Nekkarganti	<ul> <li>Creating Prototypes</li> <li>Worked on Admin Login and News and Articles sections, other pages.</li> <li>Scheduling the beta release Dates and preparing final release user stories and prioritizing.</li> <li>Documentation and Helping Team</li> </ul>
Srinath Mupparsi	<ul> <li>Creating Layout for project and Prototypes</li> <li>Design Implementation and Creating Webpages</li> <li>Functionalities for contact form and admin dashboard pages</li> <li>Documentation and Helping Team in development</li> </ul>

Keshav Ishwar	<ul> <li>Creating Prototypes</li> <li>Updating the web Pages (home Page, Videos Affiliations)</li> <li>Arranging meetings with Clients and arranging group meetings</li> <li>Performing Testing on different Browsers</li> <li>Documentation and Helping Team</li> </ul>
---------------	--

#### Beta Release

The changes suggested by the client after alpha release had been taken into consideration and prioritized it accordingly.

Start Date: 9<sup>th</sup> July 2018 End Date: 11<sup>th</sup> August 2018

Id **User Story** Description Priority Status Changes in Navigation bar, Home Page 10 Completed 1. and main heading Menu Section All the links to the pages are 10 Completed 2 to be kept below the heading As a Client, I need my contact Beta Contact Info info needs to be displayed 20 Completed Release 3 Display bigger. Phase-1 As a Client, I need my Affiliation affiliations to be displayed 20 Completed 4 section smaller on the homepage Admin Login Admin can login with a 30 Completed 5 proper id and password. Adding contents Can add new content to the 30 Completed 6 existing page

#### **User Stories**

- 1. Home Page: -
  - Displaying the Client's clinic's full name.
  - Email address and phone number should be clearly displayed on top right-hand corner of the menu.




Figure 1: Home Page Menu Section

- 2. Menu Section: -
  - Links to the pages are below main heading




Figure 2: Menu Section

- 3. Affiliation section: -
  - Displaying affiliations with no text.




Figure 3: Affiliations Section

#### 4. Admin Login

• Login Modal




Figure 4: Admin Login




Figure 4.1: Admin login details





Figure 4.2: Admin Dashboard Landing Page



# **Hypnotherapy**

The number of visits required for successful hypnotherapy will vary according to your issue and presenting symptoms. The one aspect which affects the number of sessions is motivation. The more motivated a person is, the less sessions they need to bring about a significant change in their lives. If there are deep seated underlying causes several sessions may be required. I aim to be flexible in my approach to your treatment and will work with you to ensure the best possible outcomes for permanent change.

For best results with anxiety, stress, trauma, depression, weight reduction, eating disorders, alcohol or where there are a number of behaviours you would like to change you may require several sessions, the number depending on the complexity of your situation.




Figure 4.3: Editing Page

#### 5. Adding Contents: -

Once the client Enters the details there are saved in database.




Figure 5: Database




Figure 5.1 Content Added to Database through Admin Dashboard

```
fees_edit.php
   1
        <?php
   2
   3
          session_start();
   4
          $_SESSION['$user_name'] = "YourSession";
   5
   6
   7
          if (!isset($_SESSION['$user_name']))
   8 V
           $_SESSION['$user_name'] = true;
   9
  10
  11
  12
  13
          if(isset($_POST['hypnotherapy_duration'],
           $_POST['hypnotherapy_fees']))
  14 ₹
           $conn = new mysqli('localhost', 'root', 'root', 'Maggie');
  15
  16
  17
           if(!mysqli_select_db($conn,'Maggie'))
  18
  19 ₹
           {
  20
               echo 'database not selected';
  21
  22
  23
           $hyp_duration = $conn -> real_escape_string
           ($_POST['hypnotherapy_duration']);
           $hyp_fees = $conn -> real_escape_string
  24
           ($_POST['hypnotherapy_fees']);
  25
           $sql= "INSERT INTO fees (id, hyp_d, hyp_f) VALUES
  26
           ('', '$hyp_duration', '$hyp_fees')";
  27
  28
  29
           if(!mysqli_query($conn,$sql))
  30 ₹
           {
  31
               echo 'Inserted';
  32
          }
  33
          else
  34 ₹
           {
  35
               echo 'not inserted';
  36
          }
  37
      ?>
  38
```

Figure 5.2 Php Code for Inserting Value

# **Burn Down Chart**

	Ideal	Actual
Beginning	22	24
End of week 2	17	17
End of week 3	12	13
End of week 4	7	5
End of week 5	0	0



# **Velocity Chart**

No	User Story	Estimated time (days)	Status	Actual Time taken (days)	Variation from estimated time
1	Home Page	7	Completed	7	0
2	Menu Section	2	Completed	3	1
3	Contact Info Display	1	Completed	1	0
4	Affiliation section	2	Completed	1	-1
5	Admin Login	3	Completed	2	-1
6	Adding contents	7	Completed	10	3

#### Client Agreement for Beta and Final Release

#### ICT ADVANCED PROJECT AGREEMENT

This Agreement for CP5046 / CP5047 ICT Advanced Project (the "Agreement") is signed between:

**Karthik Nekkaraganti, Srinath Mupparsi** and **Keshav Ishwar** (the "Developers") James Cook University Brisbane, 349 Queen Street Brisbane, Queensland

AND

Maggie Maylin Clinical Hypnotherapy and Counselling represented by Maggie Maylin (the "Client")

#### Maggie Maylin

376 Montague Road West End, Brisbane, Queensland.

The Agreement governs the rules between the Client and the Developers regarding the project to be developed as academic subject at James Cook University Brisbane.

#### 1. PROJECT DESCRIPTION AND GOALS

This project is to develop a fully functional website for Hypnotherapy clinic, Which includes a brief overview about the clinic, Counsellor description etc. The main goal of the project is to design a user friendly website which is responsive and compatible with all devices and booking appointment functionality through email notifications.

#### 2. DELIVERABLES

Fully responsive online website, plus admin dashboard for the Client to be able to easily maintain it, plus source code, plus documentation and admin dashboard manual.

#### 3. APPROACH TO DEVELOPMENT

- a) This project has the timeframe between the 23<sup>rd</sup> April 2018 to 21<sup>st</sup> September 2018 be completed and is subject to the trimester structure corresponding to Study Period 21 and 22 of 2018 from James Cook University Brisbane.
- b) The approach taken for project implementation is dictated by the corresponding Subject Outline and is based on agile methodologies: the First Iteration will be dedicated to gathering requirements and project planning; the Second Iteration will be dedicated to implementing the highest priority

requirements leading to Alpha Release. Similarly, the Third Iteration will lead to Beta release and The Fourth Iteration to the Final release.

- c) Between releases, the Developers will seek the Client's feedback on the implemented requirements and will revisit the requirements to be developed. It is envisaged that the Client will give timely feedback on the Developers' work and will allow the necessary time for meetings and discussions. The Developers and the Client will negotiate on the requirements to be developed considering the time constraint.
- d) For educational purposes, the Developers might be asked to implement a series of requirements that the Client does not need. In this case, the Developers will remove these features from the project version delivered to the Client.
- e) Project release data and content (for example website content such as About us, FAQ, Policy, Disclaimer etc) is to be provided by the Client and it is not part of the development process. The Developers can contribute with data and content for testing purposes.
- f) The developing environment is to be configured by the Developers using resources provided by James Cook University Brisbane. If the implementation requires the use of software which is not freely available, the Client should provide access to it.
- g) The Developers are responsible of code backup for the whole duration of the project. After the project's termination, operations such as backup, updates or content changes are the responsibility of the Client.
- h) For marking purposes only, the Developers will submit copies of the Project Source Code after each release.

#### 4. TIMELINE AND PROJECT REQUIREMENTS

The following scheme describes the major milestones of implementation.

#### a) Alpha release:

Start date: 23rd April 2018End date: 28th May 2018

- Requirements to be developed:

Title	Description	Client Priority	Time estimate (days)
Home (landing page)	As a website visitor, I need home and landing page with main menu, header, footer and page content	10	5

Affiliations	Affiliations will be displayed on the top of the main page	10	1
Contact	Customers can see the contact info at all the times	10	1
Videos	Clients shorts clips will be displayed on the main page and about us page also	10	2
Contact with email	Client will receive an email with the information when the customer fills the contact form.	20	5
News and articles	All recent news and articles are present on the main page of the client	20	5
Admin login	additional feature which is present on the bottom of the screen where client can login with only one password.	30	3
Admin Dashboard	A feature to edit content on main page and as well as on other pages too.	30	5

# b) Beta Release:

Start date: 9th July 2018
End date: 11th August 2018
Requirements to be developed:

Title	Description	Client Priority	Time estimate (days)
Home Page	Changes in Navigation bar, and main heading	10	7
Menu Section	All the links to the pages are to be kept below the heading	10	2
Contact Info Display	As a Client, I need my contact info needs to be displayed bigger.	20	1
Affiliation section	As a Client, I need my affiliations to be displayed smaller on the	20	2

	homepage		
Admin Login	Admin can login with a proper id and password.	30	3
Adding contents	Can add new content to the existing page	30	7

# b) Final Release:

Start date: 20th August 2018
End date: 22th September 2018
Requirements to be developed:

Title	Description	Client Priority	Time estimate (days)
Admin Functionalities	As a client I can edit the contents on all the pages and change the existing content.	10	8
Contact form	As a client I need to see the full information of the customers when they need an appointment.	10	5
Home Page	Add some more details about the client.	20	4
Privacy Policy	As a client, the content updated on the website is authorized and have full rights.	30	2
Terms and conditions	As a client I have some terms and conditions with my organisation	30	2
Testing	As Developer we need		4

to test all the functionalities are	40	
working as designed.		

#### 5. BUDGET

a) The deliverables are offered free of charge by the James Cook University Brisbane to the Client through the work of the Developers. The Client may request the implementation of requirements that are excluded from the list above, but this is subject to payment as further negotiated.

b) Any third party resources which are not freely available, such as templates, images, SSL certificates, licenses, etc are to be purchased and delivered by the Client.

### 6. INTELLECTUAL PROPERTY

- a) Any idea or deliverable emerged during the implementation of this project becomes Intellectual Property of the Client. This applies to all development iterations.
- b) Third party resources used (templates, themes, Google Maps etc.) are subject to the Terms and Conditions of their Owner.

#### 7. PROJECT COMMENCEMENT

This agreement was signed today, 2nd April 2018, between the two parties, leading to the project's commencement:

Developers, Client,
Karthik Nekkaraganti Maggie Maylin
Srinath Mupparsi
Keshav Ishwar

Signature Signature

#### Final Release

Start Date: 20th August 2018

End Date: 22th September 2018

User Stories are prioritized accordingly

	Id	User Story	Description	Priority	Days
	1.	Admin Functionalities	As a client I can edit the contents on all the pages and change the existing content.	10	8
	2	Contact form	As a client I need to see the full information of the customers when they need an appointment.	10	5
Final Release	3	Home Page	Add some more details about the client.	20	4
	4	Privacy Policy	As a client, the content updated on the website is authorized and have full rights.	30	2
	5	Terms and conditions	As a client I have some terms and conditions with my organisation	30	2
	6	Testing	As a developer we need to test whether all functionalities are working properly as designed.	30	4

Total Number of Days for Final release development is 25 Days

#### Infrastructure Used

As we are three in group we have having two systems with Windows Operating System and one with Mac OS. The development is done on all the three laptops and testing is done accordingly. We are using **Xampp** and **MAMP**, which are open source cross-platform web server solution, have mainly servers and database.

**Brackets** is been used by all of us for editing the code as it is a free editor.

```
& Brackets File Edit Find View Navigate Window Debug Help
                                                                                                                                                                    MP/htdocs/maggie/fees_edit.php (Getting Started) — Br
                                                                                                                              fees_edit.php
                                  1 <!DOCTYPE html>
                                                                                                                                        <?php
                                    ▼ <html lang="en">
                                                                                                                                          session_start();
$_SESSION['$user_name'] = "YourSession";
                                       <meta charset="UTF-8">
                                                                                                                                          if (!isset($_SESSION['$user_name']))
                                                                                                                                          {
$_SESSION['$user_name'] = true;
                                                                                                                                9
10
11
12
13
                                      <meta http-equiv="X-UA-Compatible" content="ie=edge">
                                                                                                                                          if(isset($_POST['hypnotherapy_duration'],
$_POST['hypnotherapy_fees']))
                                       <title>Maggie Maylin</title>
                                                                                                                                           $conn = new mysqli('localhost', 'root', 'root', 'Maggie');
                                        <link href="https://fonts.googleapis.com/icon?
family=Material+Icons"rel="stylesheet">
                                16 clink
18 19 clink
26 21 clink
22 23 clink
24 clink
25 clink
26 clink
31 33 33 33 4 c2php 36
                                       k rel="stylesheet" href="css/font-awesome.min.css">
                                                                                                                                          if(!mysqli_select_db($conn,'Maggie'))

                                        k rel="stylesheet" href="css/bootstrap.css">
                                       k rel="stylesheet" href="css/style.css">
                                                                                                                                          $hyp_duration = $conn -> real_escape_string
($_POST['hypnotherapy_duration']);
$hyp_fees = $conn -> real_escape_string
($_POST['hypnotherapy_fees']);
                                       k rel="stylesheet" href="css/slick-theme.css">
                                                                                                                                24
                                       k rel="stylesheet" href="css/slick.css">
                                                                                                                                          $sql= "INSERT INTO fees (id, hyp_d, hyp_f) VALUES
('', '$hyp_duration', '$hyp_fees')";
                                                                                                                                          if(!mysqli_query($conn,$sql))
                                                                                                                                              echo 'Inserted';
                                       <?php include("include/all_main_head.inc") ?>
                                                                                                                                              echo 'not inserted';
                                 <h1>Fees content</h1>
```

Figure 6: Brackets Editor

#### **MAMP**

Mamp is a open source cross platform web server solution and is similar to Xampp



FREE

MAMP

One-click-solution for setting up
your personal webserver.

DOWNLOAD

LEARN MORE

TRY NOW

LEARN MORE

Figure 7: Mamp For Mac




Figure 7.1: Mamp Start a Server




Figure 7.2: Files in Htdocs

#### **Database Tables**




Figure 7.3: Tables

# Configuration Management / Version Control

- We are Using GitHub to store the code of website as we develop and to recover code when there is a need.
- In addition to the above we are using Google sheets, for documentation.
- Slack and WhatsApp are used among the group members and client for discussing the project and further requirement.
- The development is done in two phase ICT-1 and ICT -2 below are the links for GitHub.

https://github.com/Srinath2712/ICT-1.git , https://github.com/Srinath2712/ICT-2.git

# Signing for New Member

For a person who would be willing to work with us should follow these steps which include installing developing tool, cloning the code till date from GitHub.

- 1. Install Brackets (brackets).
- 2. Cloning the repository from GitHub.
- 3. That's it He/she will be all good to go.




Figure 7.4: GitHub Contributions




Figure 7.5: GitHub Repository

#### **Project Management**

We are using WhatsApp and Slack to communicate among ourselves and with the faculty advisor.




Figure 7.6: Project Management

# **Final Release Prototypes**

We are working mainly on admin dashboard functionalities in the final release so we have attached the dashboard prototypes below.




Figure 8: Admin Dashboard Editing Home Page View

maggie.maylin@hypnobrisbane.com					0434 575	0434 575 610 or 07 3122 6833	
Maggie Maylin Clinical Hypnotherapy and Counselling							
	1						
HOME	Counciling & Hypnosis	MEDITATION	SUPERVISION	ANNOUNCEMENTS	FEES	CONTACT	
		CONTE	:NT OF THE IND	IVIDUAL PAGES			
		EDIT		SAVE			
Maggie Maylin Clinical Hypnotherapy and Counselling							
Copyright © 2018							

Figure 9: Admin Dashboard of Other Pages




Figure 10: Admin Dashboard fees Page